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Problem Statement

• You are the president of the Lebanese club of a University

• You are asked to promote a fellowship program 
• by sending 10 non‐Lebanese students to Lebanon for the summer 
• to work on an educational program for children in need
• to raise test scores for Lebanese elementary students
• to promote Lebanese heritage in American universities

Please take 2 minutes to read the problem statement
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Framework of PM

Poor performance in one area will impact another area

Deliverables/Tasks Time
How long will it take?

$
$

Resources
(People/Money)

• 100 Applicants

• 5 selection committee

• 10 winners

• Banquet to honor

• Ali Shaghil
• George Sari3
• Nadine Hamshariye
• Rami Masari
• Farid Kislen
• $1,000

• Start October 1st

• End November 22nd
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Microsoft Project

• A tool to help you manage projects

• A “calendar” for deliverables and 
people

• Helps to visualize and anticipate

• Like any other tool: helps but will not 
run the project for you
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Risks

ACTIVELY MANAGE RISK AT ALL TIMES DURING PROJECT =
BE PROACTIVE

• An event we can imagine that has a probability of 
happening in the future

• How do you handle it? 
• Mitigate 
• Control 
• Transfer
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Risk #1

EVENT DESCRIPTION:
Farid Kislen: “Maaaan, I’m really sorry, I know this is 

due today, but I got really sick and couldn’t get it 
done…”

THINK:
How could I have mitigated the situation?

How can I control the situation?
How can I transfer the Risk?
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Risk #2

EVENT DESCRIPTION:
Two members of the selection committee have not 

responded to any of your emails and are MIA a 
week before the list of winners is due

THINK:
How could I have mitigated the situation?

How can I control the situation?
How can I transfer the Risk?
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Risk #3

EVENT DESCRIPTION

Today is November 15th, and you only have 20 
applications…

THINK:
How could I have mitigated the situation?

How can I control the situation?
How can I transfer the Risk?
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Resources

• Contact us: 
Cyrille Habis 

cyrille.habis@gmail.com

Patrick Sislian 

psislian@mylcn.org

• Web:  apex.vtc.com/project‐2007.php
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